FORM DPW-CIA 205 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  July 2014

Date: August 18, 2014

CONTRACTOR: Robert M. Kaya Builders, Inc.

ADDRESS: 525 Kokea St., Bldg. B-3 Contract No. 62294 [ 1
City, State ZIP: Honolulu, HI 96817 DAGS Job No. 12-20-2685
PROJECT TITLE: Kinau Hale Lobby Security Improvements
CONTRACT IEQR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount ] 386,580.00 |puE MONTHLY; [ | PROJECT SCHEDULE

[ 1 DALY REPORTS [ ] PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER
{ 1 PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
[ ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total % 72,735.00

Adjusted Contract Amount $ 459,315.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8867% & 342,765.00 98.54% $  71,671.00 % 414,436.00

Retained REDUCED[ 1] $ 17,134.00 $ 649000 $ 23,624.00

Amount Subject to Payment $ 325,631.00 $  65181.00 3 390,812.00

Payments to Date $ 313,875.00 $ 65181.00 $ 379,056.00

Payments Now Due ] 11,756.00 $ - $ 11,756.00

Payment No. FINAL[ ] 7

Remarks: For projects already Accepted andior
2_ | certify that the abawve bill is comect, just, that paymeant has not been received, and
Completed, delete Statement Of Contract Ti nd
' e E FOR OFFIGE USE ONLY all payroll affidavits have been submitied, are current, or proper deductive exclusions
have been made to this request; and least 0% of our workiorce resides in Hawaki. [X ]

[ 1Project Acceptance Date
As 8 preferred contractor, | have submitted all apprenticeship approval
[ ]Project Completion Date kil

1 Computed and Checked by:

SEP 10 2014
m -
S{EP 10 204 — Robert M. Kaya Builders, Inc.
i !?g [*=T8
/ . =
ke SEP 10 204 / / de W .
5. Approved.¥ Branéh Chvel or Distnet Enginesr Date: By kignatire / THiE Comrolier Dats
The Publc Works Administrator cortifies that changs orders have bean issued and the work parformed. /

SEP
(/ /&m-nmwmumm Daie




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62284
PROJECT TITLE: Kinau Hale Lobby Security Improvements DAGS Job No.: 12-20-2685
E CONTRACT,
C LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT,
'u" PRIME CONTRACTOR |TRADE @_ AMOUNT| TODATE{ CMPL % RETAINEE}_
Robert M. Kaya Builders, Inc. |General Contractor ABC-23456 $145469]  $138,625| - 9598% 5% $6,981|A
EENSNSENEBESEARAALE SR e e T
SUE
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRA_E;I’_QR JRADE NO. AMOUNT| T Da"xTEI CMPL %l RETAINED
Alakai Mechanical Corporation| A/C & Ventilation ABC-7838 $13.817 $13,817]| 100.00% 5% $600
AMCOQ Glass Tint & Designer {Glass Tinting C-17543 $4.982] 34,982 100.00% 5% $249
CB Tech Services Flocring C-20180 $19,800 $18,800] 100.00% 5% $990
Circuite Builders Inc. Electric Contractor (C-25226 $32,800 $32,800] 100.00% 5% $1,640
Globo Glass Inc. Glass & Glazing CT-32319 $33,588 $33,598] 100.00% 5% $1,679
Istand Pacific Installers, LLC |Hardware Installer BC-26286 $4,900 $4.900| 100.00% 5% $245
R & M Painting LLC Painting C-26643 $11,395 $11,395| 100 00% 5% $569
Statewide Gen. Contr. & Cons|Drywall & Acoustical BC-25436 $20,000 $20,000] 100 00% 5% $1.000
ThyssenKrupp Elevator Corp. |Elavator Contractor C-16767 $37 971 S0 0.00% 5% 30
Unitek Insulation, LLC Remove & Dispose C-11851 $58,916 $58.916| 100 D0% 5% $2,945
Waialua Pimb. & Mechanical I§Plumbing C-29742 $2,932 $2,932] 100 00% 5% $148
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIViot 5% $0
#DIVIO| 5% S0
#DIVIO| 5% $0
#DIVIO! 5% 30
#DIVIO! 5% $0
Total Retained from Subs < g241,111]  $203,140} $10,153|B
$386,580|  $342,765)
o B 0 0 I o e B M B E M MMM EEEEEEEEEEMEAEEEEEEEEeaEEamEan.]
| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $17,134]

| certify that the above retentions are correct for this request.

Cheacked/Verified by:

Robert M. Kaya Builders, Inc.
Name of Contractor
o A

e —
¢ Initial - Project Inspector or Engineer
h m 8/19/2014
By Signature / Date

NOTE:
Coelumnar totats shal' be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62294

PROJECT TITLE: Kinau Hale Lobby Security Improvements DAGS Job No.: 12-20-2685
o CHANGE]
% QRDER
9 LICENSE CHANGE ORDER| COMPL %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEl CMPL % RETAINED

Robert M. Kaya Builders, Inc. |General Contractor ABC-23456 $14,540 $13.476| 9268% 5% $673|A

LEANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE RETAINED
Circuit Builders, Inc. Elactric Contractor C-25226 $2,522 $2,522| 100.00% 10% §252
IRam Painting LLC Painting -26643 $1,278 $1.278] 100.00% 10% 5127
Unitek Insulation, LLC |Remove & Dispose C-11851 $23,515 $23,515| 100 00% 10% $2,351
Statewide Gen. Conlr. & CongDrywall & Acoustical BC-25438 $30,641 $30,641] 100 00% 10% $3,064
Alakai Mechanical Corporatio A/C & Venlilation ABC-7838 5238 $238] 100 00% 10% $23
#DIVIO! 10% $0
#DIVIOI 10% 30
#DIVIO| 10% S0
#DIV/IOI 10% 0
#OIVID 10% 50
#DIVI0! 10% 50
#DIV/IO! 10% $0/
#DIV/Q! 10% $0
#DIV/IDI 10% $0
#DIVIO! 10% $0
#DIVIOI 10% 0
#DIVIOI 10% $0
#DIVIO) 10% 30
#DIV/I0! 10% 30
Total Retained from Subs $58,195 $58,195 $5.817|B
$72.735
MHEMMERERREERRE R R

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B)

| certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Nama of Contractor

P LR

8/19/2014

By Signature

NOTE:

Columnar totals sha!l be equal in dolar vaiue to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

&

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DPIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: KINAU HALE - LOBBY SECURITY IMPROVEMENTS
BILLING MONTH: Juily-14 DAGS JOB NO.: 1 2-20-2685 CONTRACT NO.: 62294

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix: | 3

Euf[t% Fund Symbol Amount Earned Retainage Amount Due
G
B 811-408M $12,374.00 $618.00 $11,756.00
Totals: $12,374.00 $618.00 %$11,756.00
Change Order Payment Suffix; <&, 5
Suffix Eund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $12,374.00 $618.00 $11,756.00

.W/ S |l-20H4-
Vv ed By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 493900

Cost Code 3A1

Voucher No. MaN2®

Verified By f’f SEP 18 204



